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Administrative Items 

The list of attendees for the July 8, 2013, Lifecycle Report Project Managers Meeting (PMM) is 
provided as Attachment A. Any action items that were discussed during the PMM are included 
in Attachment B. Any items that were agreed to be entered in the Administrative Record are 
included in Attachment C. 

Approval of Previous Meeting Minutes: 
Meeting minutes from the May 13, 2013 PMM were signed by the M-036-01 Project Managers; 
Stephen Korenkiewicz from RL, Melinda Brown from Ecology, and David Einan from EPA. 

Upcoming Meetings: 
The TPA Quarterly Performance Review will be held on July 18, 2013. The TPA Quarterly 
Performance Report/Interagency Management Integration Team (IAMIT) for the Lifecycle 
Report was signed on July 8, 2013 by the M-036-01 Project Managers; Stephen Korenkiewicz 
from RL, Melinda Brown from Ecology, and David Ejnan from EPA. This report will be 
submitted in lieu of a presentation at the TP A Quarterly Performance Review meeting. 
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Attachments: · 6t V 
• Attachment A - List of Attendees f r 
• Attachment B - Action Tracking List 
• Attachment C - Administrative Record Items 

2.0 Review of Lifecycle Report Status 

Status of the 2013 Lifecycle Report 
RL, Ecology, and EPA reviewed the feedback received on the 2013 Lifecycle Report and agreed 
on the feedback that would be considered in the 2014 Lifecycle Report, including the Hanford 
Advisory Board Consensus Advice #267 on the 2014 Lifecycle Report. 

Status of the 2014 Lifecycle Report 
RL, Ecology, and EPA agreed that the purpose of the Lifecycle Report is to present the 
compliance planning case for Hanford Site cleanup and that the report will not present alternative 
or "what-if' planning cases that have been requested in feedback received on prior Lifecycle 
Reports. At this time, the DOE Office of River Protection cost and schedule data will be the 
same as presented in the 2013 Lifecycle Report. The Draft 2014 Lifecycle Report is due to RL 
by August 31, 2013 for internal DOE review. 

3.0 Action Items 

The Tri-Party Agencies determined that all actions have been completed. No new actions were 
identified. 
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ATTACHMENT A - LIST OF ATTENDEES 

PRINTED NAME ORGANIZATION 
(( Af? lfL I v' ,JI' rl /1/ISA- Gt° Ill\. 
J-'~iJ Mo~ ~ MS/I. -~-A ,. 
'~ rc:.h~~::S ' ~ro,,"\n ~- .. t...\,,~ . 
1,o >~ f~ri-fr t'JI\F- /lF,,,,, 

.. '"') ht L?i n 1 '"i fj"Li 10 I n-11;. H •,,/J/J-Y';«fJ7/-J;{jj,rt. 
HJ/1/1 fa.n,1<.J.--1 /A/"" n ~ 
1'--c.:'.'- ,;-,:, __ ;s,.4- . 
s n.')llh;'tJ ](I) ICE tvNEw It:_?.... /"\A!"' 

4 
July 8, 2013 



. . . . Lifecycle Report Project Managers Meeting 
July 8, 2013 

Federal Building, PACE 
Meeting Minutes Transmittal 

ATTACHMENT 8 -ACTION TRACKING LIST 

This Action Tracking List is current as of July 8, 2013, Lifecycle Report Project Managers 
Meeting. 

Action 
Actionee Action Description Date Date 

Status Notes 
No. Opened Closed 
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ATTACHMENT C - ADMINISTRATIVE RECORD ITEMS 

The following documents were identified to be entered into the Administrative Record, and have 
been included in this Attachment: 

• May 13, 2013, Lifecycle Report Project Manager Meeting minutes. 
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